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County-Wide Construction Coordination
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CWCC Logins by User over time
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Department Checklist/Expectations

Traffic
Engineering

Provide plans of Street Gas Light facilities / Street Light
facilities and physical markings in the field.

Urban
Forestry

field review all streets for trees that need to be trimmed back
to allow for 14-foot tall clearance for paving operations; check
all curb at street trees to determine 1if DOTE can remove the
curb without damage to the tree; spray paint the curb
accordingly: Do Not Cut (DNC) or Modified Form (MF). No
marking means the curb can be replaced with normal
construction practices without damage to the tree.

MSD

Repair any known sanitary sewer breaks prior to final paving,
if possible televise all pipes and laterals/services on streets
selected for rehab to find any unknown sewer breaks or other
utility trespasses.

SMU

Repair any known storm sewer breaks prior to final paving, if
possible televise all pipes on streets selected for rehab to find any

unknown sewer breaks.

GCWW

Confirm age of water main infrastructure and review total
number of breaks on pertinent water mains. Schedule any
repairs or replacements.
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Estimate Actual Actual
incduding soft | Funding - City Grant Engineer’s Contract Inclusion Contract City Grant/Outsid
costs Capital Funding Estimate Amount Requirements | Inclusion | Funding | e Funding®
F¥16E Street Rehab Program
Rehab Contracts Description
California, East
Walnut Hills, Hyde 30% SBE FY16
St Rehab 2016 CIP #1 | Park & Oakley 5 2252800 |5 2,252,800 )5 = $ 2,725000 | § 2,715,799 |Subcontracting 32%|Rehab 5
Corryville, CUF,
Heights, Mt. 30% 5BE FYl6
5t Rehab 2016 CIP #2 | Auburn & Walnut | § 2340800 [ § 2,340,800 | 5 - % 2,800,000 |5 3,050,435 |Subcontracting 30%|Rehab 5
Sayler Park, South
Fairmont and 305 SBE FYl6
St Rehab 2016 CIP 43 | Wes twood 5 1,724,800 |5 1,724,800 | & - $ 2,500,000 | § 2,057,905 |Subcontracting 31%|Rehab 5
Boudinet Avenue 30% SBE Ims
Rehabilitation Westwood 5 19005800 |5 1,900,800 | & - S 2,550,000 |$§ 2,150,427 |Subcontracting 49%|Rehab 5
College Hill & Mt. 30% SBE FYl6
St Rehab 2016 CIP #4 | Airy 5 2393600 |5 2,393.600 |5 $ 3325355 (S5 3,095,280 [Subcontracting 31%|Rehab s
Colerain from
Colerain Av Rehab  |Leeper to North FYl6
[SCIF) Bend in ML Adry 51443200 )5 721600 |35 721,600 TBD Rehab 51,362,500
Urban Paving:
ODOT UPP HAM- Glenway, Kellogg & FY¥l6
50/VAR-17.98/VAR |River Rd S 1,760,000 (S BBO000 | 5 8BO.0OD |5 1,923350 QDOT DBE Rehab $ 961575
513 816,000 | $ 12,214,400 | 51,601,600 | $ 15823705 | % 13,070,445
FY16 Street Rehab CAP Program
|Rehab Contracts Description
FY¥l6
9% MBE - 1% 11.1MBE - |Street
Street Rehab RFPs $ 11,000,000 | § 9865000 WBE 1.6WBE |Rehab CAP| 5
Kennedy Heights,
Madisonville &
5t Rehab 2016 CIP #5 | Pleasant Ridge S 2446400 |5 3,678,400 | 5 -
Corryville,
5t Rehab 2016 CIP  |Evansten & Nerth
CAP #6 Avondale 5 3379200 |5 2,710,400 | § -
5t Rehab 2016 CIP
CAP H7 Partial Northside 5 1496000 |5 1,760,000 | § -
$§ 8,148,800

2016 CAP Street Rehabilitation

Fiscal Sustainability &
Strategic Investment
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# of Set Up Bid Docs to |[Advertised | Est. Bid | Actual Bid |Estimated | Actual NTP | Completion | Actual LMs
Streets | Est LMs | Completed | Purchasing Date Date date NTP Date date complete
F¥Y16 Street Rehab Program
Rehab Contracts De scription
California, East
WalnutHills, Hyde
5t Rehab 2016 CIP #1 |Park & Oakley 25 12.8 7/1/15 7/22f15 g/4/15 g/19/15] 10/1/15 4/18/16 o/15/16 —
Corryville, CUF,
Heights, Mt Auburn &
5t Rehab 2016 CIP #2 |Walnut Hills 21 13.3 7/15/15 8/3/15 8/11/15 g8/28/15| 12/1/15 4/18/16 10/15/16 -
Sayler Park, South
Fairmont and
5t Rehab 2016 CIP #3 |Westwood 15 9.8 8/14/15 10/2/15 11/3/15] 4/18/16 1/27/16 8/16/16 -
Boudinot Avenue
Rehabllitatlon Westwood 3 10.8 8/14/15] 10/19/15 11/3/15 11/18/15( 4/18/16 4/18/16 8/16/16 -
5t Rehab 2016 CIP #4 |College Hill & ML Airy 15 13.6 g/5/15] 11/19/15 12/1/15] 13/15/15 1/6/16] 4/18/16 4/18/16 10/14 /16 —
Colerain from Leeper
Coleraln Av Rehab to North Bend in Mt
[SCIP) Alry 1 B.2 2/1/15 5/1/16 5/15/16 B/2/16 7/1/16 -
Urban Paving:
ODOTUPPF HAM- Glenway, Kellogg &
50/VAR-17 98 /VAR |River Rd 3 10 4/10/15|0D0T Bids 6/13/16 5/1/16
83 78.5
FY16 Street Rehab CAP Program
Rehab Contracts De scription
Street Rehab RFPs 1/22/16 1/31/16| 2/29/16 2/29/16 /116 10/1/16
Kennedy Heights,
Madisonville &
5t Rehab 2016 CIP #5 |Pleasant Ridge 21 13859 9/18/15 -
Avondale, Corryville,
5t Rehab 2016 CIP Evanston & MNorth
CAP #b Avondale 24 192 12/30/15 -
5t Rehab 2016 CIP
CAP #7 Partlal Morthside A 5 12/30/15 -
51 416

TranStat



i of Bid Docs to Advertised Est. Bid | Actual Bid | Actual Contract | Estimated |Completion
Streets | Purchasing Date Date date Inclusion NTP date
Preventative Maintenance Contracts (Low Bidder)
Preventative
Mainte nance RFP 2/22/16 2/29/16] 3/31/16 11.2% MBE 6/1/16
Surface
Treatments - TBD
Surface
Treatments - TBD
Surface
Treatments - TBD
*PM types, treatments, quanitities and street slection will be defined with the Pavement
Management Plan are under consideration.
Estimate Actual Actual
#of |including soft | Funding - City Grant Engineer's Contract Inclusion Contract Grant/Outside
Streets costs Capital Funding Estimate Amount Requirements Inclusion City Funding Funding*
Preventative Maintenance Contracts Low Bid (Low Bidder]
Preventative J%MBE -
Maintenance RFP 5 4,600,000 53,800,000 5 3,046,685 0%WBE 11.2% MBE
Surface
Treatments - [ TBD
Surface
Treatments - [ TBD
Surface
Treatments - | TBD
$ 4,875,200 | $17,219,200 |5 - | $3,300,000 | $ 3,046,685

*PM types, treatments, quanitities and street slection will be defined with the Pavement Management Plan are under consideration.
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